

PROJECT PLANNING PHASE

Planning Logic - Automated Network Request Management in ServiceNow

Date	02 October 2026
Project Name	Automated Network Request Management in ServiceNow
Planning Model	Agile / Sprint-based planning

Agile Planning Concepts

Concept	Meaning in this Project	Effort Scale
Sprint	A fixed period in which the team completes a defined set of planned stories/tasks.	-
Epic	A large functional requirement that is too broad for one small task and is broken into multiple user stories.	-
Story	A smaller task or user-centered requirement that contributes to an Epic.	-
Story Point	A relative effort estimate used for planning. This project uses the Fibonacci-style scale 1, 2, 3, and 5.	1 Very Easy / 2 Normal / 3 Moderate / 5 Difficult

Project Sprint Logic

The project is organized into four sprints that follow the current development flow: Catalog & Form Setup → Workflow, Approval & Data → Notifications, Security & Fulfilment → Testing, Debugging & Deployment.

Sprint-1 - Catalog & Form Setup

Story	Task	Points
USN-1	Create Network Request Catalog Item	3
USN-2	Configure requester and network request variables	3
USN-3	Configure Requester Information variable set and Catalog UI Policy	3

Total Story Points in Sprint-1: 9

Sprint-2 - Workflow, Approval & Data

Story	Task	Points
USN-4	Configure Flow Designer to retrieve Network Request catalog variables	5
USN-5	Create and map Database Tables (u_database_tables) operational record	5
USN-6	Configure approval action and approval-status branching	3
USN-7	Maintain REQ/RITM lifecycle and request status context	2

Total Story Points in Sprint-2: 15

Sprint-3 - Notifications, Security & Fulfilment

Story	Task	Points
USN-8	Configure request-created and request-resolved notifications	3
USN-9	Configure Create, Read, Write and Delete ACL access	3
USN-10	Configure approval relationship and operational record visibility	3
USN-11	Validate fulfilment handoff and lifecycle stages	2

Total Story Points in Sprint-3: 11

Sprint-4 - Testing, Debugging & Deployment

Story	Task	Points
USN-12	Test catalog variable retrieval and variable-to-field mappings	3
USN-13	Use Flow Execution Details to debug workflow and condition failures	2

Story	Task	Points
USN-14	Perform end-to-end approval, notification and status testing	3
USN-15	Perform UAT and role/security testing	3
USN-16	Prepare deployment / recreation documentation for a new PDI	5

Total Story Points in Sprint-4: 16

Velocity Calculation

- Sprint-1 = 9 story points
- Sprint-2 = 15 story points
- Sprint-3 = 11 story points
- Sprint-4 = 16 story points
- Total Story Points = 51
- Number of Sprints = 4
- Average Velocity = Total Story Points / Number of Sprints = $51 / 4 = 12.75$ story points per sprint

Planning Note: Exact historical sprint dates and individual team-member assignments were not supplied in the planning source. This document therefore focuses on the sprint logic, backlog structure, story-point estimation, and velocity calculation. The story IDs are aligned to the Network Request implementation rather than the Metro example in the uploaded reference.